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ESTIMATE RUN 01/04/2002

ESTIMATE SUMMARY 11:32:50

CONTID: C13481         ESTIMATE NO: 0005 FINL 1999

PCN: 13481-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FLORENCE S & E/O BEULAH PERCENT TIME:

PROJECT NO: STM 067A-021                  

FLORENCE S & E/O BEULAH

NAME OF ROAD: SH 78 & SH 67

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 01/04/2002 DATE TIME STARTED 05/29/2001

P.O. BOX 580 DATE LET 12/14/2000 DATE WORK BEGAN

 DATE AWARDED 12/19/2000 DATE TIME STOPPED 08/31/2001

 DATE CONTRACT EXECUTED 01/08/2001 DATE ACCEPTED 08/31/2001

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 05/29/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,105,868.27 PARTICIPATING $ $ -806.21

AWARD PROJECT AMT: 1,038,350.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.25

WORK DAYS

WORK DAYS

99.95%

516.41

-806.21

-806.21

1,193.79

$

$

$

$

1,105,351.86

0.00

1,105,351.86

0.00

1,105,351.86

0.00

0.00

1,105,351.86

0.00

AMOUNT DUE 1,105,351.86 1,193.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,193.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

FREMONT, REGION 2

56.0 TIME ALLOW: 57

ORIG TIME ALLOW: 50
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PCN: 13481-BID    ESTIMATE RUN 01/04/2002

PROJECT: STM 067A-021                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:32:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 5,633.000

0.000

202-00240  
 

5,633.000

SY  

1.50000 8,449.505,633.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 4,700.000

0.000

202-01130  
 

4,700.000

LF  

3.00000 14,100.004,700.000

0.00

0015 *REMOVAL OF END ANCHORAGE 10.000

0.000

202-01300  
 

10.000

EACH

125.00000 1,250.0010.000

0.00

0020 TOPSOIL 3,750.000

0.000

207-00205  
 

3,750.000

CY  

9.00000 33,750.003,750.000

0.00

0025 *RESET MAILBOX STRUCTURE (TYPE 1) 9.000

0.000

210-00011  
 

9.000

EACH

115.00000 1,035.009.000

0.00

0030 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000

0.000

210-00012  
 

3.000

EACH

200.00000 600.003.000

0.00

0035 *RESET MAILBOX STRUCTURE (TYPE 3) 8.000

0.000

210-00013  
 

8.000

EACH

250.00000 2,000.008.000

0.00

0040 *SEEDING (NATIVE) 14.000

0.000

212-00006  
 

14.000

ACRE

455.00000 6,370.0014.000

0.00

0045 *MULCHING (WEED FREE HAY) 14.000

0.000

213-00002  
 

14.000

ACRE

375.00000 5,250.0014.000

0.00

0050 *MULCH TACKIFIER 2,100.000

0.000

213-00061  
 

2,100.000

LB  

2.00000 4,200.002,100.000

0.00

0055 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 24.400

0.000

403-00720  
 

24.400

TON 

50.00000 1,220.0024.400

0.00
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PCN: 13481-BID    ESTIMATE RUN 01/04/2002

PROJECT: STM 067A-021                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:32:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 23,034.220

0.000

403-33711  
 

23,034.220

TON 

33.75000 777,404.9323,034.220

0.00

0065 EMULSIFIED ASPHALT (SLOW-SETTING) 6,457.000

-1,018.000

411-10255  
 

5,439.000

GAL 

1.10000 5,982.905,439.000

-1,119.80

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,750.000

0.000

606-00301  
 

4,750.000

LF  

12.50000 59,375.004,750.000

0.00

0075 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

515.00000 515.001.000

0.00

0080 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 15.000

0.000

606-02001  
 

15.000

EACH

1,300.00000 19,500.0015.000

0.00

0085 CURB TYPE 6 (SECTION M) 550.000

0.000

609-60011  
 

550.000

LF  

7.00000 3,850.00550.000

0.00

0090 *DELINEATOR (TYPE I) 113.000

0.000

612-00001  
 

113.000

EACH

17.00000 1,921.00113.000

0.00

0095 *DELINEATOR (TYPE II) 30.000

0.000

612-00002  
 

30.000

EACH

19.00000 570.0030.000

0.00

0100 *DELINEATOR (TYPE III) 33.000

0.000

612-00003  
 

33.000

EACH

20.00000 660.0033.000

0.00

0105 *SIGN PANEL (CLASS I) 48.000

0.000

614-00011  
 

48.000

SF  

20.00000 960.0048.000

0.00

0110 *STEEL SIGN POST (2 INCH ROUND) 80.000

0.000

614-01502  
 

80.000

LF  

18.00000 1,440.0080.000

0.00
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PCN: 13481-BID    ESTIMATE RUN 01/04/2002

PROJECT: STM 067A-021                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:32:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

65,000.00000 65,000.001.000

0.00

0120 *EPOXY PAVEMENT MARKING 346.000

0.000

627-00005  
 

346.000

GAL 

65.00000 22,490.00346.000

0.00

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

69.000

0.000

627-30325  
 

69.000

SF  

16.00000 1,104.0069.000

0.00

0130 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

24.000

0.000

627-30330  
 

24.000

SF  

10.50000 252.0024.000

0.00

0135 *FLAGGING 883.000

0.500

630-00000  
 

884.000

HOUR

20.00000 17,670.00883.500

10.00

0140 *TRAFFIC CONTROL SUPERVISOR 36.000

0.000

630-00002  
 

36.000

DAY 

475.00000 17,100.0036.000

0.00

0145 *TRAFFIC CONTROL INSPECTION 36.000

9.000

630-00007  
 

54.000

DAY 

45.00000 2,025.0045.000

405.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

2.000

EACH

50.00000 100.002.000

0.00

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000

0.000

630-80342  
 

46.000

EACH

50.00000 2,300.0046.000

0.00

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000

0.000

630-80343  
 

8.000

EACH

40.00000 320.008.000

0.00

0165 *DRUM CHANNELIZING DEVICE 70.000

0.000

630-80360  
 

70.000

EACH

35.00000 2,450.0070.000

0.00
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PCN: 13481-BID    ESTIMATE RUN 01/04/2002

PROJECT: STM 067A-021                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:32:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *TRAFFIC CONE 150.000

0.000

630-80380  
 

150.000

EACH

7.00000 1,050.00150.000

0.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 10,150.410

-101.410

700-70012  
 

10,150.410

F A 

1.00000 10,049.0010,049.000

-101.41

0185 F/A ON-THE-JOB TRAINEE (DELETED FORM 105) 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0190 F/A OJT PILOT (DELETED FORM 105) 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A QUALITY INCENTIVE PAYMENT -2,983.470

0.000

700-70025  
 

-2,983.470

F A 

1.00000 -2,983.47-2,983.470

0.00

0200 F/A ESB PROGRAM (DELETED FORM 105) 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A EROSION CONTROL (DELETED FORM 105) 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 PVMT MKG PAINT (MCR LINE NO. 2) 76.000

0.000

627-00001  
 

76.000

GAL 

22.00000 1,672.0076.000

0.00

0230 ADDED ITEM (LUMP SUM)/ MOBILIZATION (MCR LINE NO. 3) 1.000

0.000

900-00014  
 

1.000

L S 

1,100.00000 1,100.001.000

0.00

CAT 1,092,101.86-806.211,092,618.27CURRENT AMT0200 $ $ $
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PCN: 13481-BID    ESTIMATE RUN 01/04/2002

PROJECT: STM 067A-021                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:32:50

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0210 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0215 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0220 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

750.00000 750.001.000

0.00

CAT 13,250.000.0013,250.00CURRENT AMT0400 $ $ $

$ 1,105,351.86-806.21$1,105,868.27$CURRENT AMTPROJECT TOTAL


